
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 Hawaii

uu   ARMY - FORT KAMEHAMEHA / HI921452220500

Complete EE/CA for landfill.  Complete relative risk 
evaluation data collection. Complete IRAs for USTs.

Progress Planned for FY99-FY00

EE/CA for landfill ongoing.  Relative risk evaluation data 
collection for 10 sites ongoing.  Initiated IRA for five areas.

Progress in FY98

Investigation

Interim Actions

$265 $0 $175 $731Sites with Response Complete 11

FY99-2005** $11,076

0

0

Design

RA-C

RA-O (LTO)

LTM

13 05

0(0) 0(0)

0

1 0

1

6

$0 $0 $0 $0

$0 $0 $02

1

$53

$755 $755 $566 $1,035

$255 $2 $110 $110

Total $1,275 $757 $851 $1,929

FY01 $2,996

-Relative Risk 
Category

High

Sites in 
Progress

7

Medium 0

Low 0

Not Evaluated 0

0Not Required

18Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $2,926

FY03 $129

FY02 $127

FY05 $134

uu   ARMY - FORT SHAFTER / HI921452220700

Initiate RI for Shafter Flats sites.                                               
                                                                                                     
                                                                

Progress Planned for FY99-FY00

Completed report for RA at the former pesticide & former 
paint and plating building.                                                          
                                                                                                     
     

Progress in FY98

Investigation

Interim Actions

$3,371 $0 $0 $0Sites with Response Complete 38

FY99-2020** $5,789

0

0

Design

RA-C

RA-O (LTO)

LTM

40 07

3(3) 0(0)

0

14 2

0

7

$30 $0 $0 $0

$67 $0 $06

0

$0

$4,605 $10 $0 $0

$0 $0 $0 $0

Total $8,073 $10 $0 $0

FY01 $503

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 3

Low 6

Not Evaluated 0

0Not Required

47Total Number of Sites

0 0 5 $0 $0 $0 $0 FY04 $0

FY03 $118

FY02 $285

FY05 $168

uu   ARMY - KUNIA MILITARY RESERVATION / HI921452305900

Complete RI and initiate FS at former UST site.                      
                                                                                                     
                                                                              

Progress Planned for FY99-FY00

Initiated RI for former 305K gal UST site.                                
                                                                                                     
                                                                         

Progress in FY98

Investigation

Interim Actions

$801 $725 $96 $0Sites with Response Complete 2

FY99-2014** $3,326

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

1(2) 0(0)

0

0 0

0

1

$0 $0 $0 $0

$0 $0 $01

0

$0

$6 $0 $0 $0

$0 $0 $0 $0

Total $807 $725 $96 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 0

0Not Required

3Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   ARMY - SCHOFIELD BARRACKS / HI921452223900

Refer to page A-184.

Progress Planned for FY99-FY00

Refer to page A-184.

Progress in FY98

Investigation

Interim Actions

$18,687 $0 $0 $0Sites with Response Complete 118

FY99-2030** $27,808

0

0

Design

RA-C

RA-O (LTO)

LTM

125 00

3(4) 0(0)

1

8 5

2

1

$3,009 $0 $0 $0

$225 $0 $1001

0

$0

$10,889 $185 $696 $0

$601 $257 $55 $323

Total $33,504 $535 $1,171 $761

FY01 $773

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 2

Low 3

Not Evaluated 0

1Not Required

125Total Number of Sites

NPL

0 2 0 $93 $93 $320 $438 FY04 $926

FY03 $906

FY02 $1,508

FY05 $2,173

B-1-64*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Hawaii

uu   ARMY - TRIPLER ARMY MEDICAL CENTER / HI921452224100

Complete FS & RD, initiate field work for RA at Landfill.  
Initiate/complete RA at Bldg 145 UST site.

Progress Planned for FY99-FY00

Completed RI, FS under review, initiated RD/RA for landfill.

Progress in FY98

Investigation

Interim Actions

$1,432 $13 $0 $0Sites with Response Complete 5

FY99-2030** $4,880

1

0

Design

RA-C

RA-O (LTO)

LTM

7 01

3(4) 0(0)

0

4 0

0

3

$0 $0 $0 $0

$168 $168 $500

1

$0

$4,074 $1,542 $392 $0

$0 $0 $0 $60

Total $5,674 $1,723 $442 $110

FY01 $112

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 0

Low 1

Not Evaluated 0

0Not Required

8Total Number of Sites

0 0 2 $0 $0 $0 $50 FY04 $118

FY03 $115

FY02 $114

FY05 $121

uu   NAVY - BARBERS POINT NAVAL AIR STATION / HI917002432600

Refer to page A-20.

Progress Planned for FY99-FY00

Refer to page A-20.

Progress in FY98

Investigation

Interim Actions

$20,790 $1,914 $0 $113Sites with Response Complete 14

FY99-2010** $24,265

4

0

Design

RA-C

RA-O (LTO)

LTM

15 010

3(3) 2(3)

0

2 1

0

0

$1,836 $1,836 $6,733 $1,537

$956 $630 $1496

2

$1,069

$68 $0 $0 $0

$0 $0 $0 $126

Total $23,650 $4,380 $6,882 $2,845

FY01 $8,203

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 7

Low 1

Not Evaluated 1

0Not Required

25Total Number of Sites

BRAC 1993

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $139

FY02 $139

FY05 $1,826

uu   NAVY - BARKING SANDS HI PMRF / HI917002471900

Submit Final PP and ROD for NFA for site 1. Finalize ROD 
for NFA for site 3. Submit ROD for NFA for sites 2 & 4. 
Conduct comprehensive SI in FY99 and submit PA/SI 
Report in FY00.

Progress Planned for FY99-FY00

RI Addendum and Draft Proposed Plan for site 1 completed.
PP and Draft Decision Document for site 3 completed. PP 
for sites 2 & 4 completed. PA Letter Report completed.

Progress in FY98

Investigation

Interim Actions

$3,943 $119 $382 $0Sites with Response Complete 0

FY99-2014** $3,822

0

0

Design

RA-C

RA-O (LTO)

LTM

1 03

0(0) 0(0)

0

0 0

0

0

$0 $0 $0 $0

$0 $0 $01

1

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $3,943 $119 $382 $0

FY01 $294

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 3

Not Evaluated 0

0Not Required

4Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $0

FY03 $568

FY02 $1,140

FY05 $1,038

uu   NAVY - KANEOHE BAY HI MCAS / HI917302276200

No work planned for FY99-00.  Perform the following, 
pending funding: PA at sites 23 & 24 in FY05 & FY07, resp. 
SI at site 22 in FY05, RI at site 12 in FY05.  Bellows AFB 
IRP continued under AF.  AF will fund $15M & use 
PACDIV as contracting agent.

Progress Planned for FY99-FY00

At sites 12 & 21 resumed free-product removal with BRAC 
CON funds. Bioslurper system expanded to Trainer Facility. 
At Bellows AFB marine HQ negotiated an agreement w/AF 
to aquire in 7/99. Agreed CTC for IR work is $30M. AF will 
continue IR work to F

Progress in FY98

Investigation

Interim Actions

$741 $0 $0 $0Sites with Response Complete 19

FY99-2018** $7,848

0

0

Design

RA-C

RA-O (LTO)

LTM

19 33

1(1) 0(0)

0

0 0

0

0

$0 $0 $0 $0

$0 $0 $03

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $741 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 2

Low 2

Not Evaluated 1

0Not Required

25Total Number of Sites

0 0 5 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

B-1-65*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Hawaii

uu   NAVY - LUALUALEI HI NM / HI917002227100

Determine extent of contamination in conjunction with 
restricting access to the contaminated area.

Progress Planned for FY99-FY00

UST 3 removed; remedial action is not complete.  Added site
7, Herbicide/Fertilizer Mixing Area

Progress in FY98

Investigation

Interim Actions

$584 $0 $0 $443Sites with Response Complete 5

FY99-2008** $13,840

0

0

Design

RA-C

RA-O (LTO)

LTM

5 12

1(1) 0(0)

0

0 0

0

1

$37 $37 $577 $197

$0 $0 $03

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $621 $37 $577 $640

FY01 $834

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 0

Low 0

Not Evaluated 1

0Not Required

8Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $1,134

FY02 $5,247

FY05 $944

uu   NAVY - NAVAL COMPUTER AND TELECOM AREA MASTER / HI917002438800

Refer to page A-140.

Progress Planned for FY99-FY00

Refer to page A-140.

Progress in FY98

Investigation

Interim Actions

$4,089 $0 $820 $0Sites with Response Complete 2

FY99-2031** $45,703

1

0

Design

RA-C

RA-O (LTO)

LTM

5 420

0(0) 3(3)

4

0 0

0

3

$1,046 $316 $46 $1,996

$226 $0 $016

5

$597

$848 $0 $450 $0

$0 $0 $0 $0

Total $6,209 $316 $1,316 $2,593

FY01 $4,046

-Relative Risk 
Category

High

Sites in 
Progress

18

Medium 1

Low 7

Not Evaluated 1

0Not Required

29Total Number of Sites

NPL

0 0 1 $0 $0 $0 $0 FY04 $0

FY03 $580

FY02 $2,159

FY05 $4,630

uu   NAVY - PEARL HARBOR FISC / HI917002434200

Refer to page A-157.

Progress Planned for FY99-FY00

Refer to page A-157.

Progress in FY98

Investigation

Interim Actions

$12,021 $2,559 $0 $985Sites with Response Complete 0

FY99-2016** $32,326

5

0

Design

RA-C

RA-O (LTO)

LTM

0 012

3(4) 3(3)

0

0 1

1

5

$6,286 $278 $0 $0

$587 $587 $07

4

$0

$3,642 $0 $0 $0

$0 $0 $0 $0

Total $22,724 $3,485 $200 $1,182

FY01 $3,887

-Relative Risk 
Category

High

Sites in 
Progress

8

Medium 0

Low 0

Not Evaluated 0

4Not Required

12Total Number of Sites

NPL

0 4 8 $188 $61 $200 $197 FY04 $3,247

FY03 $2,351

FY02 $566

FY05 $4,823

uu   NAVY - PEARL HARBOR HI NS / HI917002434100

Refer to page A-157.

Progress Planned for FY99-FY00

Refer to page A-157.

Progress in FY98

Investigation

Interim Actions

$15,761 $997 $1,983 $1,451Sites with Response Complete 7

FY99-2017** $45,656

1

0

Design

RA-C

RA-O (LTO)

LTM

8 17

3(3) 2(3)

0

0 0

0

3

$5,928 $488 $30 $2,466

$105 $0 $306

3

$0

$3,970 $0 $0 $0

$0 $0 $0 $0

Total $25,888 $1,609 $2,068 $3,942

FY01 $2,039

-Relative Risk 
Category

High

Sites in 
Progress

7

Medium 0

Low 1

Not Evaluated 0

1Not Required

16Total Number of Sites

NPL

0 1 6 $124 $124 $25 $25 FY04 $7,933

FY03 $6,953

FY02 $5,524

FY05 $2,213

B-1-66*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Hawaii

uu   NAVY - PEARL HARBOR HI NSB / HI917002434000

Continue to conduct one RI/FS (subsurface oil) at one site.

Progress Planned for FY99-FY00

Continued one RI/FS (subsurface oil) at one site.

Progress in FY98

Investigation

Interim Actions

$208 $0 $309 $0Sites with Response Complete 3

FY99-2017** $5,827

0

0

Design

RA-C

RA-O (LTO)

LTM

3 04

0(0) 0(0)

0

0 0

0

1

$0 $0 $0 $0

$0 $0 $04

0

$203

$0 $0 $0 $0

$0 $0 $0 $0

Total $208 $0 $309 $203

FY01 $1,060

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 0

Low 0

Not Evaluated 0

0Not Required

7Total Number of Sites

NPL

0 0 3 $0 $0 $0 $0 FY04 $76

FY03 $76

FY02 $76

FY05 $76

uu   NAVY - PEARL HARBOR HI NSY / HI917002433900

Refer to page A-157.

Progress Planned for FY99-FY00

Refer to page A-157.

Progress in FY98

Investigation

Interim Actions

$4,101 $40 $0 $693Sites with Response Complete 12

FY99-2016** $13,606

1

0

Design

RA-C

RA-O (LTO)

LTM

13 010

4(6) 3(3)

1

0 0

0

3

$12,545 $2,844 $60 $0

$322 $0 $305

4

$0

$498 $0 $0 $0

$0 $0 $0 $0

Total $17,708 $3,126 $90 $946

FY01 $430

-Relative Risk 
Category

High

Sites in 
Progress

9

Medium 0

Low 0

Not Evaluated 1

1Not Required

23Total Number of Sites

NPL

0 1 5 $242 $242 $0 $253 FY04 $4,374

FY03 $1,396

FY02 $727

FY05 $326

uu   NAVY - PEARL HARBOR HI PWC / HI917002433400

Refer to page A-157.

Progress Planned for FY99-FY00

Refer to page A-157.

Progress in FY98

Investigation

Interim Actions

$7,177 $116 $126 $370Sites with Response Complete 1

FY99-2019** $40,762

0

0

Design

RA-C

RA-O (LTO)

LTM

1 113

2(4) 1(2)

2

0 0

0

1

$3,591 $2,716 $5,805 $2,846

$194 $74 $012

5

$0

$4,297 $0 $0 $0

$0 $0 $0 $0

Total $15,259 $2,906 $5,931 $3,442

FY01 $4,048

-Relative Risk 
Category

High

Sites in 
Progress

13

Medium 0

Low 1

Not Evaluated 0

0Not Required

15Total Number of Sites

NPL

0 0 4 $0 $0 $0 $226 FY04 $2,409

FY03 $3,063

FY02 $2,670

FY05 $236

uu   AIR FORCE - BELLOWS AIR FORCE STATION / HI957302871900

Continue projects to clean up land proposed for excess.  
Continue projects to remove USTs.  Continue with 
investigations of landfills and dump sites.  All progress 
according to proposed schedules for Excess and Transfer of 
Land to US Marine Corps.

Progress Planned for FY99-FY00

Removed 4 USTs, 3,300 ft of distribution pipeline.  
Completed 6 dispensing stands and other appurtenances, 
work plans for 2 investigations of landfills and dumps site, 
and SI of 5 sites/AOCs.

Progress in FY98

Investigation

Interim Actions

$2,685 $1,386 $0 $543Sites with Response Complete 2

FY99-2011** $24,733

0

0

Design

RA-C

RA-O (LTO)

LTM

10 011

3(3) 13(39)

0

0 0

0

3

$9,603 $1,237 $5,167 $3,820

$0 $0 $03

2

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $12,288 $2,623 $5,167 $4,363

FY01 $5,434

-Relative Risk 
Category

High

Sites in 
Progress

6

Medium 7

Low 6

Not Evaluated 0

0Not Required

21Total Number of Sites

RAB

0 0 10 $0 $0 $0 $0 FY04 $122

FY03 $118

FY02 $3,255

FY05 $2,340

B-1-67*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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($000)
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 Hawaii

uu   AIR FORCE - HICKAM  AIR FORCE BASE / HI957302872200

Subsurface fuel plume IRA continues.  EE/CA finalized for 
Runway 8L followed by interim remedial actions for sites on
Runway 8L in FY00.  Phased base-wide UST removal 
project is underway.  Will develop site specific EE/CAs for 3
fuel spill sites.

Progress Planned for FY99-FY00

Performed site characterization of proposed excess property 
involving Runway 8L and previously excessed property.  
Initiated ERA tank closure and cleanup program.  Continued
IRA for Subsurface Fuel Plume.  Performed Site Inspections
for AOCs.

Progress in FY98

Investigation

Interim Actions

$11,745 $0 $0 $685Sites with Response Complete 8

FY99-2009** $123,144

0

0

Design

RA-C

RA-O (LTO)

LTM

10 031

1(1) 27(35)

0

0 0

0

21

$11,156 $1,012 $3,094 $6,970

$0 $0 $026

27

$0

$3,364 $0 $0 $0

$238 $0 $0 $0

Total $27,007 $1,012 $3,094 $7,655

FY01 $10,779

-Relative Risk 
Category

High

Sites in 
Progress

21

Medium 8

Low 4

Not Evaluated 0

0Not Required

41Total Number of Sites

RAB

0 0 23 $504 $0 $0 $0 FY04 $16,617

FY03 $16,176

FY02 $13,717

FY05 $11,951

uu   AIR FORCE - HICKAM  POL / HI957302872300

Work on FSA RI/FS and IRA to commence in 1/97.  
Full-scale bioventing system and pilot scale soil vapor 
extraction systems will run concurrently.  Tank farm 
decommissioning and long-term, regional GW monitoring 
projects will also be in place.

Progress Planned for FY99-FY00

Awarded RI/FS contract for Fuel Storage Annex (FSAs) and
Valve Pit #17.  Conclusion of bioventing pilot tests at several
sites.

Progress in FY98

Investigation

Interim Actions

$4,109 $0 $634 $0Sites with Response Complete 0

FY99-2016** $32,394

0

0

Design

RA-C

RA-O (LTO)

LTM

0 025

0(0) 0(0)

0

0 0

0

25

$4,386 $0 $0 $709

$0 $0 $0

TECH

25

23

$0

$219 $0 $0 $0

$0 $0 $0 $0

Total $9,164 $0 $634 $709

FY01 $238

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 5

Low 15

Not Evaluated 2

0Not Required

25Total Number of Sites

RAB

0 0 23 $450 $0 $0 $0 FY04 $1,789

FY03 $2,942

FY02 $3,584

FY05 $10,787

uu   AIR FORCE - KAALA AIR FORCE STATION / HI957302872700

No action planned at Kaala until after high-risk sites at 15 
ABW installations are addressed.  EE/CA programmed in 
FY01.

Progress Planned for FY99-FY00

No action planned at Kaala until after high-risk sites at 15 
ABW installations are addressed.  EE/CA programmed in 
FY01.

Progress in FY98

Investigation

Interim Actions

$271 $0 $0 $0Sites with Response Complete 4

FY99-2009** $1,471

0

0

Design

RA-C

RA-O (LTO)

LTM

4 05

2(2) 0(0)

0

0 0

0

0

$0 $0 $0 $0

$0 $0 $00

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $271 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 4

Not Evaluated 0

0Not Required

9Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $645

FY03 $0

FY02 $0

FY05 $136

uu   FORMERLY USED DEFENSE SITES - BIG ISL. BOBMING TRGTS / HI99799FA10000

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$0 $0 $0 $0Sites with Response Complete 0

FY99-2030** $32,085

0

0

Design

RA-C

RA-O (LTO)

LTM

0 30

0(0) 0(0)

0

0 0

0

3

$0 $0 $0 $0

$0 $0 $03

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $0 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

3Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

B-1-68*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 Hawaii

uu   FORMERLY USED DEFENSE SITES - LANAI BOMBING TARGETS / HI99799F989800

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$0 $0 $0 $0Sites with Response Complete 0

FY99-2026** $12,974

0

0

Design

RA-C

RA-O (LTO)

LTM

0 40

0(0) 0(0)

0

0 0

0

4

$0 $0 $0 $0

$0 $0 $04

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $0 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

4Not Required

4Total Number of Sites

0 0 4 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

 Idaho

uu   FORMERLY USED DEFENSE SITES - BOISE ARMY BARRACKS / ID09799F300900

Complete EE/CA 

Progress Planned for FY99-FY00

ASR completed TAG review in June 1998.

Progress in FY98

Investigation

Interim Actions

$160 $139 $1,150 $0Sites with Response Complete 2

FY99-2002** $1,150

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

1(1) 0(0)

0

2 0

0

0

$40 $0 $0 $0

$0 $0 $00

0

$0

$20 $0 $0 $0

$0 $0 $0 $0

Total $220 $139 $1,150 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

 Illinois

uu   ARMY - FORT SHERIDAN / IL521402083800

Refer to page A-81.

Progress Planned for FY99-FY00

Refer to page A-81.

Progress in FY98

Investigation

Interim Actions

$6,860 $0 $0 $0Sites with Response Complete 39

FY99-2033** $12,193

1

0

Design

RA-C

RA-O (LTO)

LTM

44 025

1(1) 2(2)

7

3 5

0

14

$1,295 $0 $0 $0

$1,007 $0 $189

1

$49

$24,058 $0 $366 $658

$0 $0 $155 $54

Total $33,220 $0 $569 $836

FY01 $152

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 7

Low 16

Not Evaluated 2

0Not Required

69Total Number of Sites

RAB BRAC 1988

0 0 2 $0 $0 $30 $75 FY04 $431

FY03 $480

FY02 $407

FY05 $386

B-1-69*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


